

# Progress Report 2021

## Rural Comox Valley Parks and Greenways Strategic Plan

# Active Acquisition Priorities

Total – 11

Completed: 3

Started: 5



# Reserve Acquisition Priorities

Total – 15

Completed: 2

Started: 5




# Action Items

Total – 25

Completed: 11

Started: 9



# Overview of Acquisition Priorities



Priority Completed



Active Priority To Be Completed



Reserve Priority To Be Completed

