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Presentation outline

1. LWMP update & TACPAC evaluation - Kris

2. Public engagement summary - Christianne

3. Assessment & milestones since - Kris

4. Preferred conveyance solution - Kris

5. Updated costs & project timeline - Charlie

6. Project funding model - Myriah

7. Funding authorization - James
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LWMP update
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October 2021

November 2022

November 2023

Break out 
conveyance

AAP for borrowing

Environmental risk 
addressed 24-36 months 
sooner with AAP 



TACPAC conveyance evaluation outcome
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October 27, 2020 motion from the TACPAC: 
Remove option 1 from consideration

OPTION 1 – OVERLAND FORCEMAIN



Public Engagement
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Proactive

Responsive

Q&A Project Team 
Responses

Groundwater 
Webinar

Webinar
31 Attendees

300+
Survey 

Submissions

Open Houses
55 Attendees

Continued use of 

foreshore pipe

Project Costs

Themes

Neighbourhood

Impacts



Assessments & progress since

• CVRD/KFN Community Benefits Agreement

• Value engineering process

• Continued use of existing pipe

• Seismic assessment

• Flood assessment

• Initiate Area B well inventory
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Lazo Hill 
groundwater 
assessment
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Updated (CVRD) Cost Estimate

Component Option 2

Pump stations $10.4 M

Cut and cover $23.1 M

Trenchless $12.8 M

Escalation $2.1 M

Engineering $7.0 M

Land/legal/other $1.4 M

Contingency $16.2 M

Total $73 M
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Cost estimate: what’s changed

• Replace Courtenay Pump Station (CPS)

• Seismic ground preparation CPS

• Escalation of costs to midpoint of construction

• Optimized contingency

• Flood-proofing both pump stations

• Above changes applied to option 1  $83M
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Conveyance timeline

23 Feb 2021 SC Conveyance Decision

9 Mar 2021 SC Implementation Strategy Decision

Feb-Apr 2021 Town of Comox Restoration Agreement

Mar-Apr 2021 Owner’s Engineer Competition

Q3 2021 Finalize Project Scope

Q3 – Q4 2021 SRW Negotiations

Mar 2021 – Mar 2022 Establish hydrological baseline

Q1 2022 – Q3 2022 Design-Build Contractor Procurement

Q4 2022 – Q3 2024 Construction
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Conveyance project funding

• Recommended funding strategy

• $21 million reserves 

• $52 million borrowing 

• Pipe will provide service life to region for next 80 years

• 30 year debt term and mix of reserves and debt ensures that 
both current and future taxpayers fund investment

• Provides average 5.5% requisition increase over 5 year plan

• Estimated cost per household - $150/annually
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Funding authorization

LWMP

Conveyance

Loan 
Authorization

Environmental risk 
addressed 24-36 months 
sooner with AAP 
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