

CVRD/KFN

Mutual Benefit Agreement

# MOU to MBA

- MOU signed by both parties June 25
- MOU includes 70 day target for MBA
- Draft MBA to municipal staff June 26
- Municipal feedback provided by July 5
- Today is just first opportunity to review

# MBA development timeline

July 5 Input from municipal staff

**July 10 – Water committee – review MBA**

July 11 – adjust MBA based on feedback

July 13 – send MBA to KFN (round 1)

July 25 – feedback from KFN

Aug 2 – Water advisory

City of Courtenay council – review MBA, CVRD make a presentation (if req'd)

Town of Comox council – review MBA, CVRD make a presentation (if req'd)

**Aug 14 – Water committee**

Aug 17 – send MBA to KFN (round 2)

Aug 24 – feedback from KFN

**Aug 28 – special WC meeting prior to CVRD board – approve MBA**

Aug 31 – KFN approve MBA

# MBA overview

- Follows MOU wording closely
- Includes terms & cond. for supply of bulk water
- More robust definitions
- Shift to stronger language on all key points – except governance
- New section ‘9’ that identifies third party approvals
- Dispute resolution/termination of agreement

Questions?