Schedule B.3 - CVWTP Updated Project Schedule January February March April May June July
1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 August September October November December 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 January February March April May June July August September October November December 6 13 20 27 3 10 17 24 31 0 17 24 31 0 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 5 10 17 24 1 8 15 22 January February March April May June 3 10 17 24 31 7 14 21 28 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 Ongoing Project Works Land Acquisition FLNRO Change of Works BC Hydro Water Use Agreements First Nations Engagement SPF Grant Award (assumed in bold) Infrastructure Grant - Details Announced Infrastructure Grant Application Infrastructure Grant Award (assumed in bold) Iternate Approvals Process Water Advisory Meeting Water Committee Propose Board pass resolution, set parameters Bylaws submitted to inspector for approval Information provided for public awareness Open Houses and Community Meetings Newspaper advertisements, forms available Close of AAP IF AAP NOT SUCCESSFUL, TIME TO COMPLE Board meeting, adoption of bylaws nplementation Phase - Procurement **Technical Specifications** Value Planning Draft Project Agreement Prepare RFP Document Water Advisory - RFQ Recommendation 1 Water Committee - RFQ Recommendation Board Meeting - RFQ Recommendation Prepare RFQ Manage RFQ RFQ Review and Evaluation Water Advisory - RFP Recommendation 1 Water Committee - RFP Recommendation Board Meeting - RFP Recommendation Manage RFP Process Proponent Collaboration Meetings RFP Review and Evaluation

Finalize Project Agreement

Iotice of Award to DB Team Construction Phase cost Construction Phase

Plant in Operation

Water Advisory - Contract Recommendation
Water Committee - Contract Recommendation
Board Meeting - Contract Recommendation