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AFC Industries Ltd. 
111 – 2459 Cousins Avenue, Courtenay, BC, V9N 3N6 

Phone 250-897-1789 / Fax 250-897-1786 / www.afcconstruction.com 

March 19, 2019 

Hornby Island Arts Council 
2115-A Sollans Road 
Hornby Island, BC, V0R 1Z0 

Attn: Andrew Mark 

Re: Hornby Island Arts Center 

Andrew, 

Please see the following information for the Hornby Island Arts Center based on 
preliminary drawings provided. 

1. Class C Estimate
2. Construction Management Proposal
3. Cashflow Forecast

*Separate prices are included within base price.

Best Regards, 

Scott Torry 

AFC Construction 

Total Budget(see attached) $963,000.00 
1/4 Circle Room $50,000.00 
Mezzanine and Elevator $180,000.00 

*I have also confirmed that AFC has resources available to start the construction of this
project in September 2019

Note: this document was amended on 
November 21, 2019 in accordance with the 
Freedom of Information and Protection of 
Privacy Act.

http://www.afcconstruction.com/


AFC Construction
Project: New Arts Centre CLASS C ESTIMATE
Owner: Hornby Island Arts Council

Architect:
Location: Central Road Hornby Island January 23,2019

A

Control NOTES
Section Description Budget

DIVISION 1 - General Requirements
00110 Overhead, Bonds & Insurances $1,873 Course of Construction Insurance
01000 Staff Overhead $81,060
01100 Monthly Site Costs $20,790
01200 Fixed Site Costs $5,600
01500 Equipment $8,400
01700 Subsistence/Travel $30,001

TOTAL DIVISION 1 $147,724

DIVISION 2 - Site work
02200 Earthwork $53,200
02600 Site Services $50,000
02700 Foundation Drains $1,050
02800 Site Improvements $1,736

TOTAL DIVISION 2 $105,986

DIVISION 3 - Concrete
03010 Concrete Supply $49,000 Interior slab on grade
03400 Concrete Finishing $5,292

TOTAL DIVISION 3 $54,292

DIVISION 6 - Wood & Plastics
06200 Rough Carpentry $176,400
06300 Prefab. Struct. Wood & Timber $25,200
06600 Architectural Woodwork $14,000

TOTAL DIVISION 6 $215,600

DIVISION 7 - Thermal & Moisture Protection
07200 Insulation $12,065 Batt insulation for walls and ceilings
07400 Preformed Roofing & Siding $109,724 Metal roof and wood siding

TOTAL DIVISION 7 $121,789

08000 DIVISION 8 - Doors & Windows
08100 Metal Doors & Frames $2,268 Exterior doors
08200 Wood Doors & Frames $13,468 Interior doors
08500 Windows $7,476

TOTAL DIVISION 8 $23,212

09000 DIVISION 9 - Finishes
09200 Steel stud and Drywall $39,022
09600 Interior Flooring $27,166 Based on resilient throughout
09900 Painting/Wall Covering $27,321

TOTAL DIVISION 9 $93,509

10000 DIVISION 10 - Specialties
10150 Toilet partitions $2,520
10800 Toilet and Bath Accessories $2,100

TOTAL DIVISION 10 $4,620

15000 DIVISION 15 - Mechanical
15100 Mechanical System $21,000



15400 Plumbing $28,000

TOTAL DIVISION 15 $49,000

16000 DIVISION 16 - Electrical
16100 Electrical System $30,000
16400 Service & Distribution $15,000
16500 Lighting $15,000 Fixture allowance (tracklighting in gallery etc)

TOTAL DIVISION 16 $60,000

17000 DIVISION 17 - Contractors Fee
17110 Contractors Fee $87,573 10%

TOTAL DIVISION 17 $87,573

TOTAL $963,305



Hornby Island Arts Center
Cash Flow Projection

2019 2020

SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE
Tendering, Contracts, Purchasing  $      30,000  $              -    $              -   
Site Works, Excavation, Servicing  $      75,000  $      55,000 
Concrete Foundation  $      70,000 
Framing, Trusses, Structure  $      60,000  $      90,000  $      60,000  $      20,000 
Mechanical and Electrical  $      70,000  $      60,000 
Exterior Siding and Roofing  $      80,000  $      50,000 
Interior Finishes(Doors, Drywall, Painting)  $      50,000  $      40,000  $      30,000  $      20,000 
Exterior Finishing  $      40,000  $      25,000  $      10,000 
Contract Close Out  $      15,000  $      13,300 

 TOTAL  
 $      30,000  $    145,000  $    115,000  $      90,000  $    130,000  $    160,000  $    100,000  $      80,000  $      70,000  $      43,300  $    963,300 
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